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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

(7)Mtg. W/Sheriff Weaver/Sgt. Almarode Amelia 1 Ref report to Board of Supervisors Mtg. May/03
(8)Mapped Triton PCS tower locations/sectors Amelia 10.25 1 Current tower locations/sectors 
(9)Triton PCS trunk delay Amelia 0.5 Correspondence to re-issue
(10)Finalize report additions on implementation status Amelia 1.5 Contacted Sgt. Almarode
(7)Coordinate/Plan mtg. W/CPE vendor/PSAP Brunswick 2 Walt Meir/Verizon
(8)Mapped tower locations/sectors Brunswick 19.75 4 Verizon/Triton PCS/T-Mobile
(9)CPE delivery/install date Brunswick 1.75 Tom Grifith/Verizon,Shirley Brodnax/Capt.Morgan
(9)New trouble reporting procedures for trunks Brunswick 0.25 Spoke w/ Shirley Brodnax
(10)Contact w/ T-Mobile ref status for deployment Brunswick 0.75 Lisa B./T-mobile
(10)Review and revise call totals for wireless Brunswick 0.75 New call totals/procedure for recording
(10)Update Verizon CPE installation status dates Brunswick 0.75 Reviewed w/ all parties current status
(8)Map cell tower info and post sectors Charlotte 1.5 Current tower locations/sectors 
(8)Prepare mapping info for on-site mtg w/PSAP Charlotte 0.5 Lisa Meyers
(9)Correspondence reference trunk routing Charlotte 0.25 Sent to Lisa Meyers
(10)On-site w/Lisa Meyers status update/towers Charlotte 1 Reviewed w/ all parties current status
(11)Update access line totals for PSAP Charlotte 0.5 Added to PSAP notebook per Lisa Meyers
(3)Contacted Paula Ellison ref extension letters Cumberland 1.5 Draft letters WSPs/Wireless Board
(4)Update quarterly payment documentation Cumberland 0.25 Added to PSAP notebook 
(5)Review agreements Cumberland 1.75 Surcharge ordinance/ProCom maintenance
(8)Mapped tower locations/sectors Cumberland 2.25 Powhatan tower/Sprint coverage
(8)Correspondence to TCS ref routings Cumberland 0.25 E-mail/fax copies
(9)Contact ref CPE installation date Cumberland 0.5 Paula Ellison/Kelly Curd/Sprint
(10)Contacts ref ground start lines Cumberland 0.75 Paula Ellison/PJ Rhyne/Verizon
(10)Status call ref CPE installation Cumberland 0.75 Gerald Beaver/Sprint Proj. Mgr/PSAP
(10)Conference Call PSAP/Sprint Cumberland 0.5 CPE delivery 3rd wk of May
(13)Training for E-911 Coordinator/Paula Ellison Cumberland 7.25 On-site trng ref Wireless Phases
(8)Mapped Triton PCS tower locations/sectors Dinwiddie 1 Current tower locations/sectors 
(10)Contact PSAP ref. Current status Dinwiddie 0.25 Denise Absher contacted
(5)Review surcharge ordinance for new draft Farmville 1 Changes to existing ordinance
(5)Review mutual aid agreement and return Farmville 0.5 Sent to Sgt. Gilbert Wood
(7)Coordinate/Plan mtg. W/CAD vendors/PSAP Farmville 2 Ref upgrades/CPE/new facility
(7)Mtg w/Gerald Spates town mgr/Gilbert Wood Farmville 3.5 Ref CPE move and upgrade
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(8)Letter to Triton PCS ref Tower#506 routing Farmville 0.25 Proper routing to PSAP
(9)Mtg. W/ Frank Destefano ref space requirements Farmville 0.5 For CPE equipment in new facility
(10)Preparation for mtg.w/Town Mgr. Farmville 1.75 CPE installation/status of PSAP
(10)Contact Emmy Isbell/Sprint ref Farmville status Farmville 0.5 Review current status/plans
(8)Map Alltel tower locations/sectors Halifax 2.5 New info included from Alltel/PSAP
(10)Contacts ref current progress/status Halifax 2 Allen Bober new facility progress
(11)Checked/reviewed CMRS reports Halifax 0.25
(3)T/C to Sheriff Adams ref rescinding Verizon ltr. Lunenburg 0.25 Letter to TCS to rescind Verizon request
(8)Map Sprint tower info Lunenburg 1.25 Received info from Sprint
(8)Corrected Intrado routing sheet Lunenburg 0.5 Info forwarded to Intrado
(3)Sprint service request forwarded to Linda Cage Mecklenburg 0.5 Phase I service request letter
(8)Mapped tower info Mecklenburg 3.25 Info from Terry Romand/Linda Cage
(8)Contacted Mark Simonton ref sectors Mecklenburg 0.5 TCS tower sector info
(9)Buggs Island trunks status update Mecklenburg 0.75 Checked ref progress in resolving delays
(10)On-site W/ Linda Cage Mecklenburg 1.25 Ref CPE installation/implementation schedule
(10)Update Verizon CPE status dates/implementation Mecklenburg 2 Intrado/Verizon/Linda Cage
(11)Contacted Elizabeth Cebi ref Data collection Mecklenburg 0.25 VA-Mecklenburg Phase I
(1)CPE upgrade from Liberty system Nottoway 0.75 Info furnished to R. Roark County Adm
(4)Funding research ref. missing payments Nottoway 0.75 Dorothy Dean-Spears contacted
(8)Call routing sheets for Intrado verified/signed Nottoway 0.75 Gloria Gray PSAP/Kelly Davis Intrado
(9)CPE upgrade issues/costs Nottoway 1.5 Kelly Curd/Sprint, R. Roark County Adm
(10)Implementation status Nottoway 0.5 Kelly Curd/Sprint, Gloria Gray/PSAP
(15)True-up documentation Nottoway 0.5 Gloria Gray procesing info received
(7)Mtg. W/Butch Johnstone/DCJS Region 2 Potential grant funding for PSAPs
(8)Create listing of surrounding jurisdictions Region 1 Information for PSAPs ref adjacent towers
(8)Map WSP cell sectors Region 13 Maps modified based on corrected info
(8)Print individual cell sector maps for each PSAP Region 8.25 All cell towers/sectors by WSP
(8)Triton PCS coverage/routing changes Region 1.25 Added to each PSAPs mapping packet
(8)Contact Ashton Cole ref. Verizon tower info Region 0.5 Follow-up on e-mail request
(8)Review and input tower info from TCS Region 3 Ntelos/TritonPCS/Sprint info corrected
(8)Verification of tower/sector info Region 1.5 Alltel/Triton PCS/Sprint
(8)Draft info for N.C. towers that impact PSAP Region 1.5 Contacted Richard Taylor N.C. Wireless
(8)Prepare tower maps for VA/NC border PSAPs Region 4.25 Info furnished to R. Taylor NC Wireless
(8)Correspondence TCS/Sprint ref routing modification Region 2 Impacts PSAPs that border N.C.
(8)T/C and e-mail Kelly Davis/Intrado ref info Region 0.5 Information needed for mtg w/PSAPs
(8)Prepare mapping presentation for Regional Mtg. Region 5.5 Mtg. Scheduled for 04/11 in Dinwiddie
(8)Prepare PSAP presentation packets Region 4.5 All forms necessary for modifications/maps
(8)Regional presentations On tower/sector routings Region 12 All PSAPs resolved tower/sector issues
(8)Review and rework tower/sector locations Region 6 Info provided by WSPs/Third Parties
(8)Corrected/updated all call routing sheets Region 3.5 Provided new sign off sheets for all PSAPs
(8)Faxed Intrado signature copies of call routings Region 0.5 Each PSAP signed off on routings
(9)T/C and e-mail Teresa Anderson/Verizon Region 0.5 Network migration(Chester,Emporia, Stuart)
(9)Contacted Emmy Isbell/Sprint Region 0.5 Routing of Wireless calls between VA/NC
(9)E-mail Lynne Fleck/TCS ref call routing Region 0.25
(10)Status call Linda Keyon and Verizon Proj. Mgr. Region 0.5 Status report and follow-up e-mails
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(10)Update Quick Reference Sheets Region 3.25 Listed new problems/priorities
(10)Review/print CMRS make corrections Region 1 Updates/corrections made in PSAP books
(10)Research PSAPs overflow call procedures Region 1 Developing PSAP input for procedure
(10)Conference call w/Sprint ref issues/coordination Region 1 Emmy Isbell/Kelly Curd/Sandra Lott
(10)E-mail to Juddy Middleton, Linda Kenyon/Alltel Region 1 Current region status
(10)Status call Wireless, LEC/Sprint & Intrado Region 0.5 Coordinate implementation plans
(10)Contact PSAPs/WSPs/Intrado Region 3 Ref. Plans/requirements/schedules/mtgs.
(10)Review Phase I status/delays Region 1 Developing PSAP input for procedure
(10)T/C and e-mail to Dee Morgan Region 0.75 Replaced Mark Simonton/requested PSAP update
(10)Contacts w/Triton PCS ref. Region status Region 1.5 Telephone calls and e-mails
(10)Status report/T/C w/Ashton Cole/TCS Region 1.5 Sent follow-up e-mail per contact
(10)Status call w/Judy Middleton/Alltel Region 1.25 Update region and request Halifax info
(10)Status review/planning mtg PSAP issues Region 3
(10)Correspondence WSPs/LECs Region 3.25 Verizon/Triton PCS/T-Mobile/TCS/Sprint
(10)E-mail/TCs WSP ref. Completion of pending tasks Region 1.75 All PSAP documentation/requirements/contact info
(10)Contacted all PSAPs ref access lines Region 2.75 Documentation put in PSAP books
(10)Created WSP deployment issues binders Region 0.5 4 separate binders created w/info
(10)Preparation/coordination w/Sprint and PSAPs Region 4.5 Status report/issues for call 4/18
(10)Contact Sprint/Verizon/CPE Vendors Region 2.25 Ref. Delays and updating schedules
(10)Review all pending issues and file correspondence Region 3.5 Re-prioritize issues to be addressed
(10)Develop calendar schedule for on-site visits Region 0.5 On-sites scheduled for May/03
(10)T/C and e-mail to Ashton Cole/TCS Region 1.5 Request US Cellular info
(11)Publish Newsletter Region 3.5 April issue sent to PSAPs
(11)Respond to PSAP requests/e-mails Region 3 Update pending files
(11)Update PSAP true-up folders Region 1.5 File info for true-ups
(12)VENA/APCO E-911 Technology Training Region 8 Attended trng session
(12)Monthly DIT report Region 13.25 Monthly 
(12)Clarify monthly report questions Region 0.25 Info sent to Steve Marzolf
(13)PSAP Training manual preparation Region 22.5 Copy included for Steve Marzolf
(14)Correspondence w/TCS ref. Testing needs Region 1.25
(15)Obtain documentation from PSAPs Region 5.5 Copied and filed in true-up binder

30 235.5

0 0

Completed Tasks
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